
Information Technolgoy Services Projects Timeline

n

Proj # Owner Aug '07 Sept '07 Oct '07 Nov '07 Dec '07 Jan '08 Feb '08 Mar '08 Apr '08 May '08 June '08 July '08 Aug '08 Sept '08 Oct '08 Nov '08 Dec '08 Jan '09

HCM 8.9 ITS7001 Madjedi
* CMS Security Modl Dev CM6001 Madjedi   T  B  D

Finance 9.0 Madjedi

Border Firewall NA0071 Madjedi

ITRP-2 (wired) Madjedi
ITRP-2 (wireless) Madjedi

PCV Deployment Madjedi

SA DW & Reporting IM6004 Sandy

Access to SIS Hist Data IM6002 Sandy

Remedy Replacement AS6001 Schultz

EMC Decommission Madjedi Off Warranty
ITS SLA Novell Decomm PS4011 Schultz
Mail Aliases Relocation AS4006 Ross
Mail Routing
User Migration off PH IM4002 Sandy
OCS 10G AS5000 Ross
Trans. Database Migratio CS7001 Sandy

Move to Net Ap CS0095 Madjedi
Move:  Blackboard content, AD, Windows File
Cluster, SQL Servers, GIS, VMWare Svr Apps, 
WS/Lab Image Svrs, CP Web Svr, Legato Svrs
Imge Servers for Sun

Email Outsourcing Scope TBD Scope Scope Consult w/Campus

CCA:  AV / Anti-Spyware NA0099 Madjedi

Pinnacle Upgrade SD5001 Ross

Resource 25 Engine AS7003 Ross
Resource 25 Viewer Ross

Must Do
Workflow Pilot Sandy Other Priority 

Plan TBD
CAS AI6001 Sandy Vendor-driven deadlines

Need Project Number
Microsoft Vista PS7002 Schultz
Office 2007 PS7003 Schultz

Content Management Kearns scope scpe/plan plan Updated:  July 25, 2007 lk
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